

Task	Miles tone	Length	Start	Finish	owner	Mentor	Members	Pred
STRATEGY, DESIGN & PART ORDER	No							
Day 1 Session	No							
Group1	No	1 day	Sat 1/7/17	Sat 1/7/17	Adam	Mr. Swetzes		
Group 2	No	1 day	Sat 1/7/17	Sat 1/7/17	Erin	Mrs. Weston		
Group 3	No	1 day	Sat 1/7/17	Sat 1/7/17	Quinn	Mr. LaReau		
Day 2 -Level 1 DriveTrain Design	No	6 days	Sun 1/8/17	Fri 1/13/17	Quinn	Mr. LaReau	Adam,Mr. Swetzes,Chris,Stephen	
Day 2 - Wave1 Priority Part Order	No	1 day	Sun 1/8/17	Sun 1/8/17	Quinn	Mrs.LaReau		
Day 2 - Strategy non-negotiable priorities	Yes	1 day	Sun 1/8/17	Sun 1/8/17	Delenn	Mr. Swetzes	Adam,Shmish,Delenn,Erin,Stephen,Al ex,Quinn,Chris,Mr. Swetzes, Mr. LaReau, Mrs. Weston	
Drivetrain CAD Design	No	2 days	Sun 1/8/17	Mon 1/9/17	Quinn	Mr. LaReau	Adam,Mr. Swetzes,Chris,Stephen	
Strategy Brainstorming	No	4 days	Sun 1/8/17	Wed 1/11/17	Delenn	Mr. Swetzes	Team	
Strategy Document (SD)	No	1 day	Thu 1/12/17	Thu 1/12/17	Delenn	Mr. Swetzes	Delenn,Erin,Stephen,TBD (Freshman)	10
SD Review & Signoff	Yes	1 day	Fri 1/13/17	Fri 1/13/17	Delenn	Mr. Swetzes	Team	11
Wave 1 part delivery	Yes	1 day	Fri 1/13/17	Fri 1/13/17	Quinn	Mrs. LaReau		
Design Brainstorming	No	4 days	Tue 1/10/17	Fri 1/13/17	Chris	Mr. LaReau	Team	
Preliminary Design Document (PDD)	No	1 day	Sun 1/15/17	Sun 1/15/17	Chris	Mr. LaReau	Adam,Shmish,Delenn,Erin,Stephen,Al ex,Quinn,Chris,Mr. Swetzes, Mr. LaReau, Mrs. Weston	
Electrical Component Placement	No	1 day	Tue 1/17/17	Tue 1/17/17	Sterling	Mr. Swetzes	Sterling,Anish,Lucas,Braden,Jack C,Amanda	
Design Document (DD)	No	1 day	Tue 1/17/17	Tue 1/17/17	Chris	Mr. LaReau	Adam,James,Quinn	
DD Review & Signoff	Yes	1 day	Fri 1/20/17	Fri 1/20/17	Chris	Mr. LaReau	Team	17
Wiring & Schematic Diagram	No	1 day	Fri 1/20/17	Fri 1/27/17	Sterling	Mr. Swetzes	Sterling,Anish,Lucas,Braden,Jack C,Amanda	
Wave 2 Priority Part Order	No	1 day	Fri 1/20/17	Fri 1/20/17	Chris	Mrs. LaReau		
Wave 2 Part Delivery	Yes	1 day	Fri 1/27/17	Fri 1/27/17	Chris	Mrs. LaReau		20
BUILD	No							
Programming - DriveTrain	No	3 days	Mon 1/9/17	Wed 1/11/17	Shmish	Mrs. Weston	Shmish,TBD,Chris,Vishal,Walden,Bumj oon,Michael,Kelly zhou	
Build DriveTrain - Backup Bot	No	7 days	Sat 1/14/17	Fri 1/20/17	Quinn	Mr. LaReau	Adam,Chris,Quinn,Mr. Swetzes,James	
Wiring DriveTrain - Backup Bot	No	4 days	Tue 1/17/17	Fri 1/20/17	Sterling	Mr. Swetzes	Sterling,Anish,Lucas,Braden,Jack C,Amanda	
Build DriveTrain - Main Bot	No	7 days	Sat 1/21/17	Fri 1/27/17	Quinn	Mr. LaReau	Adam,Chris,Quinn,Mr. Swetzes,James,Alex	24
Wiring DriveTrain - Main Bot	No	4 days	Mon 1/30/17	Thu 2/2/17	Sterling	Mr. Swetzes	Sterling,Anish,Lucas,Braden,Jack C,Amanda	

Build Superstructure - Main Bot	No	21 days	Sat 1/21/17	Fri 2/10/17	Adam	Mr. LaReau	Adam,Chris,Quinn,Mr. Swetzes,James,Alex	
Wiring Superstructure - Main Bot	No	9 days	Sat 2/4/17	Sun 2/12/17	Sterling	Mr. Swetzes	Sterling,Anish,Lucas,Braden,Jack C,Amanda	
Build Superstructure - Backup Bot	No	15 days	Tue 2/7/17	Tue 2/21/17	Adam	Mr. LaReau	Adam,Chris,Quinn,Mr. Swetzes,James,Alex	
Wiring Superstructure - Backup Bot	No	7 days	Wed 2/15/17	Tue 2/21/17	Sterling	Mr. Swetzes	Sterling,Anish,Lucas,Braden,Jack C,Amanda	
Programming - All Mechanisms	No	21 days	Sat 1/21/17	Fri 2/10/17	Shmish	Mrs. Weston	Shmish,TBD,Chris,Vishal,Walden,Bumj oon,Michael,Kelly zhou	
Field Build - Offsite	No	14 days	Sat 1/21/17	Fri 2/3/17	Luke K	Mr. Gutowski	TBD1,2,3,Jack,Luke K,Lucas	
Field Build - OFS	No	5 days	Sat 2/4/17	Fri 2/10/17	Luke K	Mr. Gutowski	TBD1,2,3,Jack,Luke K,Lucas	
TESTING, TUNING & TRAINING	No							
Refinement - Main Bot	No	11 days	Sat 2/11/17	Tue 2/21/17	Adam	Mr. Swetzes	Team	
Autonomous Code Testing - Main Bot	No	8 days	Tue 2/14/17	Tue 2/21/17	Shmish	Mrs. Weston	Team	
Tuning - MainBot	No	6 days	Thu 2/16/17	Tue 2/21/17	Team	Mr. Swetzes	Team	
Driver Training - Main Bot	No	4 days	Sat 2/18/17	Tue 2/21/17	Team	Mr. Swetzes	TBD	
Stop-Build & Bag	Yes	1 day	Tue 2/21/17	Tue 2/21/17	Team	Mr. Swetzes	Team	